Gunter, Jason

From: Elzinga, William J <William.Elzinga@amec.com>
Sent: Saturday, November 01, 2014 10:11 AM
To: Gunter, Jason; 'Arthur Busch'; 'Chris Schmitt’; dave_mosby@fws.gov; Hopkins, Larry; Van

Horn, Julie; 'Michael McKee'; Montgomery, Michael; 'Robert Roscoe'; Madden, Venessa;
Neaville, Chris; Mark Yingling (myingling@doerun.com); Hinkson, Robert;
Brandon.Wiles@dnr.mo.gov

Cc: - Bondy, Garret E; Smith, Lana M.; Carter, Steve

Subject: RE: Progress Report -September and October 2014, Focused RI/FS - OU-2, St. Francois
County, Missouri

Attachments: Doe Run FS MPR 2014-09 and 10.pdf

Categories: Red Category

Hello Folks,

Attached please find the OU-2 progress report for August pertaining to the Feasibility Study in progress pursuant to U.S.
EPA Docket No. CERCLA-VII-97-F-0002, Focused RI/FS, St. Francois County, Missouri.

Feel free to give me a call with any questions.
Regards,
Bill

William Elzinga

AMEC E&I

Sr. Principal Scientist

15933 Clayton Rd. Suite 215
Ballwin, MO 63011
314.520.1506 (cell)
636.200.5119 (office)

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed. Its contents
(including any attachments) may contain confidential and/or privileged information. If you are not an intended recipient
you must not use, disclose, disseminate, copy or print its contents. If you receive this e-mail in error, please notify the
sender by reply e-mail and delete and destroy the message.
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AMEC Environment & Infrastructure Inc.
ame 15933 Clayton Road, Suite 215

Ballwin, MO 63011

telephone: 636-200-5100
facsimile: 636-386-3804
WWww.amec..com

VIA Email
November 1, 2014
My, Jason Gunter
Superfund Division
U.S. EPA Region VII

11201 Renner Bhd.
Lenexa, KS 66219

Re:  Progress Report — September-October 2014
Focused RI/FS, St. Francois County, Missouri

Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above
referenced project, enclosed please find the Monthly Progress Report for September and
October 2014.

Please call me if you have questions on this monthly progress report.

Sincerely,

William J Elzinga

Project Manager

Enclosure



J. Gunter
November 1, 2014
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PROGRESS
REPORT
August 2014
Focused RI/FS St. Francois
County, Missouri

- EPA Docket No. VII-
97-F-0002

ACTIONS PERFORMED OR COMPLETED THIS PERIOD

monNw»>

F.

Development of FS narrative and associated appendices

Develop list of Remedies for consideration in the FS

Finalize Remedies for consideration in FS

Evaluate Remedies selected for consideration

Issuance of revised Preliminary Final Big River Fluvial Geomorphic
Assessment, St. Francois County, Missouri, prepared by The ELM Group,
Inc. to Doe Run

Submittal of Preliminary Draft FS to Doe Run

DATA AND RESULTS RECEIVED THIS PERIOD

On-going

SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

A.

None

PLANNED ACTIONS FOR NEXT PERIOD

A.

B.

Finalize Big River Fluvial Geomorphic Assessment, St. Francois County,
Missouri, prepared by The ELM Group, Inc. for issuance to USEPA.

Respond to Doe Run comments on Preliminary Draft FS and issue
completed report to USEPA.

CHANGES IN PERSONNEL

None

ISSUES OR PROBLEMS ARISING THIS PERIOD

None

END OF PROGRESS REPORT

amec®





